BILL NO. S-83-09-55

SPECIAL ORDINANCE NO. S-215-83

AN ORDINANCE approving Change Order #1, Cloverbrook Drive, Res. #5986-83, with Lakeside Construction Co., in connection with the Board of Public Works.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order #1, Cloverbrook Drive, Res. #5986-83, with Lakeside Construction Co., in connection with the Board of Public Works for:

> Change Order #1, Cloverbrook Drive for Res. #5986-83 is necessary because additional pavement had to be moved in order to assure proper drainage;

involving an increase of Two Hundred Two and 50/100 Dollars ($202.50), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Samuel J. Talarico
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Talarico, seconded by Gia Quinta, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on , the 4th day of , 19__, at 6 o'clock P.M., E.S.T.

DATE: 9-27-83 Sandra E. Kennedy
CITY CLERK

Read the third time in full and on motion by Talarico, seconded by Gia Quinta, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
SCHMIDT	✓				
SCHOMBURG	✓				
SCRUGGS	✓				
STIER	✓				
TALARICO	✓				

DATE: 10-11-83. Sandra E. Kennedy
- CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ZONING MAP)~~ ~~(GENERAL)~~ ~~(ANNEXATION)~~ (SPECIAL) ~~(APPROPRIATION)~~ ORDINANCE ~~(RESOLUTION)~~ NO. S-215-83 on the 11th day of October, 19 83.

ATTEST: Sandra E. Kennedy
CITY CLERK

(SEAL) Ray A Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of October, 19 83, at the hour of 11:30 o'clock A.M., E.S.T.

Sandra E. Kennedy
CITY CLERK

Approved and signed by me this 13th day of October 19 83, at the hour of 3 o'clock P.M., E.S.T.

WIN MOSES, JR. - MAYOR

CHANGE ORDER

9/7/83

...er No. 1

...o.

Project Cloverbrook Drive (Res. #5986-83)

Resolution No. 5986-83
Board Order No. 106-83
Date 8/29/83

Lakeside Construction Co.
(Contractor)

...tlemen:

... are hereby requested to comply with the following changes from the contract plans and ...cifications:

...m	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
	40 S.Y.	Pavement Removal	2.00		80.00
	40 S.Y.	6" Concrete Pavement	15.40		616.00
	35 Ton	#73 Aggregate	6.50	227.50	
	28 Ton	Backfill for Seed	9.50	266.00	
		Total Decrease		493.50	
		Total Increase			696.00
		Net (Decrease) (Increase) Contract Price			202.50

... sum of $ 202.50 is hereby (added to) (~~deducted from~~) the total contract ...ce, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 19,013.00
Current Contract Price Adjusted by Previous Change Order	$
New Contract Price Including this Change Order	$ 19,215.50

... time provided for completion in the contract for this project is (unchanged) (~~increased~~ ~~...creased~~) by _____ calendar days due to this Change Order. The date for completion ... all work shall be _____. Furthermore, this document shall become an ...ndment to the contract and all provisions of the contract shall apply hereto.

...ommended by: David W. Anderson (Chief Street Engineer) Date 8/30/83

...epted by: Lakeside Const. Co. Phil Hanchar (Contractor) Date 8/30/83

...roved by: Carl E. O'Neal (Director of Transportation) (~~City Engineer~~) Date 8-30-83

...roved by: [signature] (Owner) Date 9/7/83

Jack Wilson Sr.

...ested by: Helen V. Gochenour Date 9/7/83

Change Order No. 1
Resolution No. 5986-83
Board Order No. 106-83

REQUEST AND JUSTIFICATION FOR CHANGE

Necessity for change: We had to remove additional pavement in order to assure proper drainage

Will proposed change alter size of the project? Yes X No _____

If yes, explain: Only in total square yards of pavement

Affect on operation and maintenance cost of this project: None

Vic Bobay, Project Engineer

BILL NO. S-83-09-55

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON Public Works TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1, Cloverbrook Drive, Res. #5986-83, with Lakeside Construction Co., in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

SAMUEL J. TALARICO, CHAIRMAN — Samuel J. Talarico

VICTURE L. SCRUGGS, VICE CHAIRMAN — Victure Scruggs

MARK E. GiaQUINTA — Mark E. GiaQuinta

PAUL M. BURNS — Paul M. Burns

ROY J. SCHOMBURG — Roy J. Schomburg

Concurred 10-11-83 Sandra E. Kennedy

6430

Admn. Appr.

TITLE OF ORDINANCE Change Order No. 1, Cloverbrook Drive, Res. 5986-83

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

I-83-09-55

SYNOPSIS OF ORDINANCE This Change Order No. 1, Cloverbrook Drive for Res. 5986-83 is necessary because additional pavement had to be moved in order to assure proper drainage. Lakeside Construction Company is the Contractor.

EFFECT OF PASSAGE Completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase $202.50

ASSIGNED TO COMMITTEE